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AP 543 – APPROVAL OF CAPITAL AND NON‐CAPITAL PROJECTS 

BACKGROUND 

Capital and non‐capital projects shall be approved and implemented in accordance with legislation, regulations, 
and these procedures. 

DEFINITIONS 

Capital projects ‐ meet the guidelines and definitions within the “AP 531 ‐ Tangible Capital Assets” administrative 
procedure. 

Non‐capital projects ‐ are expenditures that do not meet the guidelines for capitalization as outlined in the “AP 
531 – Tangible Capital Assets” administrative procedure. 

Preventative Maintenance and Renewal (PMR) – As defined by the Ministry of Education in the Preventative 
Maintenance and Renewal Funding Program Policy (17‐09‐01), PMR must be used to ensure: 

 Major building components are maintained, repaired or replaced based on lifecycle expectancy; 

 Components are upgraded or replaced to improve energy conservation and efficiency that will result in 
cost savings; 

 Facilities meet all regulatory requirements; 

 Facilities meet access requirements and intensive support needs; and 

 Educational areas meet program requirements. 

PMR three year plan is approved annually by the Board, and then the Ministry of Education.  Amendments to the 
plan can be made throughout the year with Board and Ministry approval.  PMR projects may be Capital or Non‐
Capital, from an accounting definition as outlined in AP 531 – Tangible Capital Assets. 

Relocatable Classroom Program – The Relocatable Classroom Program is designed to address immediate needs for 
additional classroom space to accommodate increases in enrolments.  The program offers school divisions 
flexibility at the local level to deal with the space crunch and alleviate the pressure caused by growth.  Relocatable 
classrooms can also be moved or relocated as enrolment fluctuates.  Requests from school divisions are prioritized 
and communities receiving relocatable classrooms are selected based on projected enrolments, starting with the 
highest utilized schools. 

Major Capital Program The Government of Saskatchewan’s Major Capital Program provides funding to school 
divisions for new schools or major addition/renovations to their facilities. School division requests for major 
capital funding are prioritized by the Ministry of Education and are approved pending budget appropriation. The 
Board of Education annually submits a list of our top capital requests annually (date as per Government of 
Saskatchewan) as a part of this program. 

Three year PMR Maintenance Plan – The PMR maintenance Plan is a three year program of planned capital 
renewal projects organized to prioritize the most urgent maintenance projects appropriately. The PMR 
Maintenance Plan must be approved by the Board of Education prior to the PMR Maintenance plan deadline. All 
PMR Maintenance Plans must be approved and submitted by May 31st to the Ministry of Education. All school 
PMR Maintenance Plans will then be reviewed by the Ministry for compliance with PMR policy. 
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PMR Amendment Form – This form allows the division to add capital and non‐capital renewal projects to the three 
year PMR maintenance plan throughout the remainder of the year. The amendment form requires approval from 
both the Board of Education and the Ministry of Education before it is formally added to the three year PMR 
Maintenance Plan. 

PROCEDURES 

1. Board motions are required to approve: 

1.1. Projects as listed in the Annual Major Capital Program Requests; 

1.2. Annual relocatable requests for the Relocatable Classroom Program; 

1.3. All PMR projects as per the Annual Three Year PMR Plan, as well as periodic amendments; and 

1.4. The award of contracts, over $250,000 in Expected Procurement Value as defined in AP 515 – 
Purchasing. 

2. The Application for Major Capital Project Funding is required to be submitted to the Ministry of Education. 

3. Relocatable requests are to be submitted to the Ministry of Education for review and approval. 

4. The annual Three Year PMR Plan and any amendments are required to be submitted to and approved by the 
Ministry of Education. 

5. Board approval of purchases for construction and project services shall be obtained in accordance with 
Administrative Procedure 515 ‐ Purchasing.  

6. If debt financing is being utilized, a Board motion approving the financing of the capital project is required 
prior to awarding contracts, which will specify the Board’s annual and total financial commitment for the 
duration of the project. Ministry of Education approval is also required for all debt financing. 

7. The approval of the Board’s annual budget shall be sufficient authorization to proceed with projects funded 
under facilities operating accounts. The Superintendent of Facilities has the authority to approve these 
projects. 

8. The Superintendent of Facilities shall be responsible for the development of capital and non‐capital plans 
and projects designed to sustain the division’s facilities. These plans and projects will be developed in 
consultation with the appropriate parties. 

9. The process for implementation of Major Capital Requests will be in accordance with the Capital Manual for 
Saskatchewan School Divisions (2018). All other projects are implemented in accordance with Administrative 
Procedure 515 – Purchasing. 

10. The Chief Financial Officer shall be responsible for all financial arrangements, including the collection of 
capital grants, for capital projects. 

11. Under the general supervision of the Chief Financial Officer, the Superintendent of Facilities shall be 
responsible for the supervision and administration of all projects including the selection of consultants, the 
preparation of the necessary specifications and documentation for projects. 

12. When projects have been approved, the Superintendent of Facilities or delegate shall advise the school 
principal or budget manager of such approval and the facilities section staff will work with them to 
coordinate the implementation of the project. 
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13. The Board will be provided a financial status update on all projects with an estimated procurement value (as 
defined by AP 515) greater than $250,000 as part of the Financial Results report.   

14. If projects are forecasted to exceed budget, the following approvals are required in accordance with the 
category of project: 

 
Category 

# 

 
Category 
description 

Approvers 

Contract 
Services 
Manager 

Superintendent 
of Facilities 

Chief 
Financial 
Officer 

Director of 
Education 

Board of 
Trustees 

1  PV < $250k 
BE > 0% but < 
$25k 

Discussion 
required 

Discussion 
required 

No action 
required 

No action 
required 

No action 
required 

2  PV < $250k 
BE > 10% and 
> $25k but < 
$250k 

Approval 
required 

Approval 
required 

Informed  No action 
required 

No action 
required 

3  PV > $250k 
BE > 0% but < 
10% 

Approval 
required 

Approval 
required 

Informed  No action 
required 

No action 
required 

4  PV > $250k 
BE > 10% but 
< $250k 

Approval 
required 

Approval 
required 

Approval 
required 

Informed  Informed 

5  BE > $250k  Approval 
required 

Approval 
required 

Approval 
required 

Approval 
required 

Approval 
required 

PV = Procurement Value 

BE = Budget excess expressed as dollars over budget or percentage increase over budget 

 

14.1. Approvals shall be obtained via the preparation of a Request for Project Cost Increase form. This 
form will document the status of the project, the change in procurement value and budgeted 
amount and describe the reasons for the overrun. The form will be signed‐off by the approvers as 
noted in the table above and retained for documentation purposes. 
 

14.2. There are multiple methods to obtain Board approval, outlined below in order of preference but 
dependent on the urgency of the request a lesser‐preferred option may be appropriate: 
14.2.1. Next scheduled Board meeting 
14.2.2. Special Board meeting, after providing the required notice per Policy 6: Board Operations 
14.2.3. Special Board meeting, upon Trustees unanimously waiving notice 
14.2.4. Board Chair reviews and approves work to resume and communicates with Trustees. Final 

approval obtained at next scheduled Board meeting 
 

15. Due to the nature of the estimates needed for individual projects, final costs will have a variance from the 
budget.  Any budget surplus or deficit for PMR projects shall remain in the PMR reserves when the project is 
closed.  
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